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ACRONYMS 
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EXECUTIVE SUMMARY 

 
The purpose of the Thomas Jefferson Site Office (TJSO) Annual Performance Plan (APP) is to describe 

how the Site Office Fiscal Year (FY) 2013 and the first half of 2014 activities will support the Office of 

Science (SC).  The APP is the highest level operating plan for the TJSO.   

 

Within SC, the SC-Headquarters organization establishes policy and direction, while the field 

organizations are responsible for implementing that policy and direction. TJSO is a U.S. Department of 

Energy (DOE) line management organization reporting to the SC Deputy Director for Field Operations 

(DDFO).  TJSO provides DOE and the Office of Science on-site presence at the Thomas Jefferson 

National Accelerator Facility (TJNAF), Newport News, Virginia, and has overall federal responsibility 

for all operations at TJNAF.  An organization chart is shown in Figure 1. 

 

TJSO is responsible and accountable for the administration and management of the performance-based 

management and operating (M&O) contract with the Jefferson Science Associates, LLC (JSA), for the 

safe, secure, effective, and efficient operation of the TJNAF.  JSA is jointly owned by the Southeastern 

Universities Research Association, Inc., and Computer Sciences Corporation Applied Technologies, LLC 

(also known as the Computer Sciences Corporation, North American Public Sector’s Applied Technology 

Division).   

         

TJNAF is a government-owned, contractor-operated facility and is one of ten world-class, contractor-

operated laboratories under the management of SC.  JSA, as the M&O Contractor for TJNAF, performs 

basic research into the nature of hadronic matter as the core business line for the laboratory.  TJNAF 

provides a world-class, unique nuclear physics user facility for scientific research using a continuous 

beam of high-energy electrons and state-of-the-art instrumentation to elucidate the complex dynamics by 

which quarks, interacting via gluons, form the stable matter of everyday experience.  TJSO and JSA share 

an overarching commitment to partner in the achievement of the DOE’s and TJNAF’s scientific and 

operating objectives, including best in class science, security, facility and business operations, and 

environmental, safety, and health (ES&H) performance.  Contract management functions and the 

enhanced partnership concept (see Figure 2) consist of the following: 

 

 Setting Expectations:  Establishing and communicating expectation requirements to guide 

contractor planning and conduct of work activities. 

 

 Monitoring Performance:  Monitoring contractor operations, work activities, and deliverables to 

ensure that the Department and contract expectations and requirements are met. 

 

 Facilitating Performance:  Maintaining ongoing DOE federal employee activities required for 

efficient contractor performance, including providing support and guidance. 

 

 Providing Feedback:  Developing and communicating performance results from monitoring 

processes to the contractor so as to improve performance. 
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Figure 1 – TJSO Organizational Chart 
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Enhanced partnering is implemented through each step of the contract management process.  Examples 

include: 

 

1.  Setting Expectations: 

 Joint planning discussions on PEMP Notable Outcomes 

 Tailor contractor annual performance measures based on factors such as assessment 

performance, improved safety performance, risk management, and incorporation of progressive 

and leading indicators 

 Ensure contract clearly communicates expectations and accountability 

 Collaborative approach for developing vision and strategy for infrastructure modernization and 

mission readiness 

2.  Monitoring Performance 

 Conduct risk-based, joint assessments, whenever practical 

 Monitor PEMP progress 

 Monitor CAS steady state progress 

3. Facilitating Performance 

 Validate and verify the CAS outcomes 

 Work together to resolve issues, and maintain open communications 

 Remove obstacles and streamline internal processes to enable mission 

 Renew emphasis on enabling lab mission accomplishment 

4. Providing Feedback 

 Emergent and notable issues are openly discussed and tracked through biweekly ES&H 

meetings between TJSO and TJNAF 

 Build mutual trust through increased transparency and open communications 

 Focus formal/informal feedback on outcomes 

Figure 2 – Enhanced Partnership 
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I. Manager’s Perspective 

 

The Department of Energy 2011 Strategic Plan establishes goals focusing on an operational framework 

to maximize mission success and on maintaining a vibrant effort in science.  The SC DDFO 

establishes goals, builds the objective framework to align with the DOE Strategic Plan, and provides a 

top-down methodology for SC sites to formulate specific measures within the DDFO objectives for 

accomplishing the SC mission.  In support of the DOE Strategic Plan and SC DDFO goals, TJSO will 

effectively manage the contract and enable the Laboratory to accomplish its mission. 

 

TJSO successfully executed the FY 2012 APP which had objectives and measures mainly centered on 

being an advocate for the science mission focusing on mission outcomes, supporting and confirming 

Contractor Assurance System (CAS) results, improving the Laboratory, and getting back to basics by 

taking non-value added work out of processes to gain efficiencies.  The APP objectives and measures 

were flowed down and linked to individual performance plans for each member of the Site Office staff 

allowing everyone to contribute to the success of the organizational performance plan and achievement 

of mission outcomes by the Laboratory.  Highlights of TJSO/TJNAF major accomplishments in FY 

2012 include: 

 

 The 12 GeV upgrade project, a $310M, six-year project that will double the beam energy of 

Continuous Electron Beam Accelerator Facility (CEBAF), is overall 66% complete (July 2012) 

with construction  67% complete (July 2012).  The tunnel tie-in to the new Hall D was completed 

and the first two C100 cryomodules were installed in the tunnel, and successfully operated at 12 

GeV upgrade goals.   

 

 The Technology and Engineering Development Facility (TEDF) project that is transformative in 

modernization of the TJNAF campus is 87% complete (July 2012).  Critical Decision (CD) 4a, 

approval of operations for new construction, was achieved with occupancy and start of operations 

in the Test Lab Addition and the TEDF. 

 

 Achieved further maturity of CAS implementation with development of a CAS steady state vision, 

monitoring of tri-party operating principles, and continued improvements to assurance systems 

through various mechanisms including Governance processes. 

 

 Completed accelerator operations for a successful 6 GeV era science program (prior to a planned 

sixteen month shutdown period) with the weighted average cumulative delivered beam used for the 

three experimental halls at 69% against the fiscal year target of 81%. 

 

 Implemented Site Office staffing changes, functional re-assignments, and workload adjustments in 

order to accommodate the loss of two staff members during the year while maintaining overall team 

effectiveness.   

 

Building upon the progress made in FY 2012, the APP for FY 2013/14 is structured to continue efforts 

as a Site Office advocate for improving mission execution. The TJSO approach is to implement the 

four DDFO goals with underlying objectives and measures in FY 2013/14 that are focused on helping 

to minimize or remove obstacles to better enable science, assisting in streamlining processes, 

effectively prioritizing work and gaining efficiencies, enhancing opportunities for open 

communications and transparency to build mutual trust, and achieving success as a team.   
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There are major opportunities and challenges going forward.  The Site Office team is faced with 

implementing the APP in a constrained and essentially flat Program Direction budget environment.  

This means that at a summary level risks to mission effectiveness will need to be managed by 

prioritization and selection of the most appropriate work to be accomplished given fewer personnel 

resources remain.  Key challenges include: 

 

 Ensuring programs and projects are conducted safely, securely, and efficiently, using sound 

management practices.  The TJSO will work to address this challenge by continuing to manage the 

management and operating contract effectively.    

 

 Ensuring that the long shutdown work continues to progress in order to position the Laboratory in 

support of the DOE SC mission and strategic goals for the 12 GeV era.  The Site Office will 

continue close coordination with and support of the Office of Nuclear Physics in furthering the 

science mission at the Thomas Jefferson National Accelerator Facility. 

 

 Rebaselining the 12 GeV Upgrade Project in order to address the directed change resulting from the 

reduced Congressional appropriation in FY2012.  Ensuring, within TJSO’s control, that projects 

adhere to cost, schedule, and performance targets (e.g., 12 GeV upgrade, TEDF, Utility 

Infrastructure Modernization).     

 

 Continuing to improve communication and collaboration throughout the organization including 

between TJSO, Headquarters offices, other field offices, the Laboratory, and other stakeholders.       

 

 Continuing TJSO mission support initiatives to identify and implement process efficiencies and 

cost avoidance changes. 

 

II. Performance Assessment 

 
Performance against the FY 2012 APP is highlighted by a number of TJSO/TJNAF major 

accomplishments including: 

 

 The 12 GeV upgrade project, a $310M, six-year project that will double the beam energy of 

CEBAF, is 66% complete (July 2012).   

 

 The TEDF project that is transformative in modernization of the TJNAF campus is 87% complete 

(July 2012).  Completed CD-4a in March 2012.   

 

 Provided leadership in enhancing JSA’s procedure and independent approach to Governance. 

 

 Completed successful 6 GeV accelerator operations on May 18, 2012.   

 

TJSO objectives and measures in FY 2013/14 are focused on helping to support the science mission 

while maintaining safe and efficient operations of the Laboratory.  TJSO key objectives and measures 

for FY 2013/14 are summarized as follows: 

 

 Improve communication throughout the DDFO organization to ensure that policies and practices 

are well-understood (including intent) and implemented consistently and effectively across our 

organization. 
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 Drive improvements in laboratory safety and sustainability. 

 

 Aggressively seek opportunities for reducing transactions, eliminating low-value work, and 

automating work where possible to gain efficiencies and increase productivity. 

 

 Work within the Site Office to ensure CAS is maturing in all areas of operations, including business 

systems. 

 

Where applicable, specific objectives and measures have been established for each DDFO 

performance goal (Table 1).  Measures have been identified to provide a quantitative or qualitative 

means for characterizing performance, level of achievement, or desired condition.  The performance 

objectives and measures flow down with supporting detail to TJSO employee performance plans, as 

applicable.   

 
In accordance with DOE O 450.2, “Integrated Safety Management,” and DOE-SC SCMS Procedure 4, 

“Implementing and Continually Improving the Field Office Integrated Safety Management Program,” 

the TJSO has reviewed JSA performance over the past year.  Additionally, TJSO conducted an 

Integrated Safety Management (ISM) Self-Evaluation, as required by a memorandum from Joseph A. 

McBrearty, subject:  “Guidance for Annual Performance Plans and Assessment Reports,” dated 

August 7, 2012. 

 

In summary, the review indicates that JSA and the TJSO are executing an effective ISM Program.  

Areas for improvement remain in each organization; however, there were no implementation gaps or 

breakdowns that indicate the ISM programs are not satisfactory. 

 

 JSA:  Upon review of FY 2012 operational and safety performance at the Laboratory, including 

review of the Lab’s 2012 ISMS Effectiveness Review report, TJSO concludes that ISM is being 

effectively implemented by JSA at TJNAF.  There were no implementation gaps or breakdowns 

that indicate the Lab’s ISM program is not satisfactory. 

  

 TJSO:  TJSO has reached an overall conclusion that ISM is being effectively implemented within 

the Site Office; opportunities for improvement have been identified in the FY 2012 Integrated 

Safety Management Self-Evaluation of the Thomas Jefferson Site Office document.   
 

III. FY 2013/14 Objectives and Measures  
 

The FY 2013/14 objectives and measures associated with each of the four DDFO goals are included in 

Table 1. 

 

IV. Oversight Plan 

 

The TJSO organizational oversight plan described below encompasses all TJSO activities which can 

be categorized into four general work areas: 

 

 Contract and Financial Management 

 ES&H Management 

 Facilities, Infrastructure, and Projects Management 

 Internal Operations Management 
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TJSO has an integrated management system approach to accomplish work in these areas, as depicted 

in Figure 3. 

 

The process for planning, executing, reporting, and closing assessment activities is described in TJSO 

SOPP 4.5, Operational Awareness Program Plan.  In advance of each fiscal year, an assessment 

schedule (Table 2) is furnished to the TJSO Manager/Deputy Manager for review and approval, which 

includes both contractor oversight assessments and TJSO self-assessments.  TJSO and JSA share draft 

annual assessment schedules, and risk-based assessment planning tools in advance to allow 

opportunities for modification and efficiencies.  Partnering in the conduct of assessments is highly 

encouraged between TJSO and JSA to maximize use of resources and to ensure the schedule 

incorporates enhanced partnership concepts using a risk-based approach.  A list of mandatory 

assessments is coupled with risk-based rationale from each functional area representative to compile a 

consolidated TJSO assessment driver matrix.  Risk based rationale may include local performance 

history as well as vulnerabilities identified from external sources (i.e., Inspector General’s report, 

operating experience within SC, etc.).   

 

A flow diagram of the TJSO issues management process is provided within SOPP 4.5, Appendix E.  

Higher significance issues, or recurrence of issues having ES&H consequence, warrant categorization 

to determine if external reporting is necessary.  Issues identified through TJNAF-lead joint 

assessments are tracked through the Lab’s issues management protocol.  Assessment status updates 

and trend results are reviewed by TJSO management on a quarterly basis.   

 

TJSO, JSA, and the Lab work collaboratively in developing notable outcomes for the annual 

contractor Performance Evaluation Management Plan (PEMP).    The end-of-year performance 

feedback that is furnished to the Laboratory takes into account performance on specific PEMP 

measures, but also the results from both DOE and non-DOE reviews, events, walkthroughs, reports, 

trends, lessons-learned reporting, observations, and other operational awareness activities.   

 

TJSO leverages off of the CAS outcomes in executing the oversight approach.  Periodic tri-party 

interactions have been established to help sustain CAS viability.  A set of CAS “steady-state” 

conditions has been defined to promote accountability by all parties towards efficient mission 

execution. 
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FIGURE 3 – TJSO INTEGRATED MANAGEMENT SYSTEM 
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TABLE 1 – SPECIFIC MEASURES SUPPORTING THE DDFO FY 2013/14 OBJECTIVES 

 

  

GOAL 1:  Develop our people, allowing 

us to achieve success as a team; train the next 

generation of field operations leaders. 

GOAL 2:  Develop and implement 

policies and programs that enable 

science. 

 

GOAL 3:  Streamline our processes to 

eliminate inefficiencies and reduce costs.   

 

GOAL 4:  Fully implement Contractor 

Assurance System (CAS) as the 

cornerstone of field operations oversight 

and performance.   

DOE Strategic Goal 4 Establish Operational 

Framework to Maximize Mission Success 

 

 

DOE Strategic Goal 2 Maintain Vibrant 

Effort in Science 

 

DOE Strategic Goal 4 Establish Operational 

Framework to Maximize Mission Success 

 

DOE Strategic Goal 4 Establish 

Operational Framework to Maximize 

Mission Success 

OBJECTIVES & MEASURES OBJECTIVES & MEASURES OBJECTIVES & MEASURES 

 

OBJECTIVES & MEASURES 

1.1:  Establish/reinvigorate employee 

recognition programs, at both the local and SC-

wide levels, that incentivize and reward 

employees. 

 

Measure:  Complete analysis of inputs from 

employees on Site Office morale and develop 

possible team recognition mechanism(s). 

 

Measure:  Use the limited special awards budget 

to recognize Site Office accomplishments. 

 

2.1:  Improve communication throughout 

the DDFO organization to ensure that 

policies and practices are well-understood 

(including intent) and implemented 

consistently and effectively across our 

organization. 

 

Measure:  Provide data as appropriate to 

support decision-making and policy 

development. 

 

Measure:  Issue the FY 2013 Annual 

Performance Plan, incorporating DDFO 

Goals and Objectives. 

3.1:  Aggressively seek opportunities for 

reducing transactions, eliminating low-value 

work, and automating work where possible 

to gain efficiencies and increase 

productivity. 

 

Measure:  Identify and implement ways to 

streamline and take non-value-added work 

out of Lab and Site Office transactional 

processes.  

 

Measure:  Continue in the review and 

optimization of the contract deliverables and 

requirements.  Seek efficiencies through the 

use of the electronic management system. 

 

Measure:  Partner with the Laboratory to 

identify infrastructure needs driven by DOE 

sustainability policy and statutory 

requirements. 

 

4.1:  Conduct an in-depth analysis of 2 

of the 4 primary assurance processes 

(i.e., self-assessment, performance 

measurement, issues management, 

feedback and improvement) to 

benchmark, share lessons learned, and 

drive behavior changes necessary to 

optimize that element of CAS. 

 

Measure:  Use contract provisions, CAS 

outcomes, oversight, and management 

systems to ensure compliance with 

contract ES&H requirements. 
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1.2:  Clearly communicate expectations, 

including the types of behaviors that we want.  

Follow that with training (Rules of Thumb), 

development, and leadership to onboard staff.  

Improve our use of performance-based 

evaluations to drive accountability. 

 

Measure:  Use the limited training budget to 

ensure adequate training and development so 

that the TJSO staff members have the required 

skills to perform their assignments and to 

maintain necessary certifications. 

 

 

2.2:  Drive improvements in laboratory 

safety and sustainability. 

 

Measure:  Partner with the Laboratory to 

implement (if feasible) a creative financing 

method for the Reclaimed Water project. 

 

Measure:  Partner with the Laboratory to 

continue progress in development of 

Energy Corridor Initiative. 

 

Measure:  Ensure Integrated Assessment 

Schedule is carried out incorporating 

enhanced partnerships concepts using a 

risk-based approach. 

3.2:  Improve the way we integrate our work 

across the SC-3 organizations (e.g., 

capitalizing on ISC resources), and increase 

collaboration throughout SC. 

 

Measure:   Review and approve TJSO 

contributions to the FY12 Integrated 

Assessment Schedule with the Lab to ensure 

sufficient balance exists between 

independent assessment activities and Lab 

self-directed assessments. 

 

Measure:  Promote innovative planning 

through information sharing with other Site 

Offices and SC HQ Offices, helping to 

secure funding, and helping to minimize or 

remove obstacles. 

 

Measure:  Monitor transactional oversight 

activities, including joint walkthrough 

participation, through quarterly assessment 

status and trend summaries.  

4.2:  Work within individual site 

offices to ensure CAS is maturing 

in all areas of operations, including 

business systems. 

 

Measure:  Support periodic CAS tri-party 

meetings at the line level, and senior 

management level. 

 

Measure:  Incorporate CAS specific 

expectations into annual performance 

plan and appraisals for each TJSO staff 

member. 

 

Measure:  Active participation in SC’s 

CAS teleconferences. 

 

Measure:  Work with ISC and other 

Site Offices for opportunities to 

cross-pollinate CAS lessons 

learned and augment the conduct of 

CAS effectiveness reviews at other 

facilities. 
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1.3:  Provide detail opportunities to staff so 

that they gain perspective from other SC 

organizations, as well as other DOE offices. 

 

Measure:  Submit FY 2014 Program 

Direction budget request and justification and 

request funds to support cross communica-

tions with other site offices. 

 

Measure:  Complete the detail assignment to 

SC-Headquarters Office of Nuclear Physics. 

2.3:  Implement an SLI program that is 

based on current Science Priorities, and 

evaluate alternative financing methods for 

facility needs.  

 

Measure:  Partner with the Laboratory in the 

completion of major milestones as identified 

in the TEDF and UIM Project Execution 

Plans. 

 

3.3:  Efficiently use program direction 

funding by reducing spending on travel, 

federally-sponsored conferences, office 

equipment, etc. 

 

Measure:  The Site Office will maintain a 

tracking of travel and training budget to 

ensure efficiently used. 

4.3:  Spend time in the field, 

observing work and verifying CAS 

results via “boots on the ground.” 

 

Measure:  TJSO management and 

staff get out of the office to observe 

work in the field. 

 

 

 
 

2.4:  Continue to leverage horizontal 

integration opportunities like the Field 

Management Council to effect DOE-wide 

improvements that benefit Science. 

 

Measure:  Support corporate initiatives 

through efforts with one of the Field 

Management Council teams. 

               

3.4:  Support implementation of the best 

practices identified by the Operations 

Improvement Committee to be executed 

across the laboratories. 

 

Measure:  Implement initiatives as 

identified by the OIC. 

 

Measure:  Continue to identify and 

implement TJSO mission support initiatives 

that can be included with other OIC 

activities. 

 

 

 2.5:  Continue to ensure that ongoing 

projects are delivered within the established 

cost, schedule, and scope. 

 

Measure:  Ensure, within TJSO’s control, 

that the 12 GeV, TEDF, and UIM projects 

adhere to cost, schedule, and performance 

targets. 

 

Measure:  Complete a re-baseline of the 12 

GeV project based on the directed change 

from the FY 2012 Congressional 

Appropriation. 

3.5:  Ensure SCMS reflects the most up-to-

date and efficient methods of conducting 

business and meeting mission goals. 

 

Measure:  TJSO to provide support to 

SCMS through comment and 

implementation of management systems. 

 

Measure:   Maintain effective TJSO 

management systems and processes 

by reviewing and updating SOPPs 

consistent with SCMS procedures and 

field office roles, responsibilities, 

authorities, and accountabilities to 

enable the Laboratory’s mission. 
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Measure:  Serve as active participants 

in the Office of Science SCMS 

review of new or modified 

procedures.    

  3.6:  Critically review directives, 

Acquisition Letters, and other requirements 

documents to ensure controls are 

commensurate with risk, and will be cost 

effective.  Support implementation of the 

Enterprise Risk Model framework. 

 

Measure:  Continue to ensure that new and 

revised directives and other requirements 

documents are evaluated by the Site Office 

and effectively implemented with tailored 

controls, when necessary. 
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APPENDIX A – FY 2013 INTEGRATED ASSESSMENT SCHEDULE
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TABLE 2 – FY 2013 INTEGRATED ASSESSMENT SCHEDULE 

THOMAS JEFFERSON NATIONAL ACCELERATOR FACILITY 

 

First Quarter FY13 
    

Description Functional Area 
Scheduled 

Start 
Scheduled 
Completion 

Justification/Comments 

SC Independent Baseline Change Review of the 12 
GeV Upgrade Project 

Proj. Mgt 11/27/2012 11/29/2012   

HRSD Inspection ES&H Oct 2012 Oct 2012  

TEDF Project Peer Review Proj. Mgt 10/23/2012 10/23/1012  

TJSO Operational Awareness Program Self-
Assessment 

QA 12/5/2012 12/9/2012 
 

     

Second Quarter FY13 
    

Description CAS Area 
Scheduled 

Start  
Scheduled 
Completion 

Justification/Comments 

FEOSH Workplace Inspections ES&H 1/1/2013 3/31/2013 10 CFR 1960 

Effectiveness Review on Corrective Actions from 
Recurrent ORPS/NTS on Silica Program 

ES&H tbd tbd Independent Lab-lead joint assessment 

Laser Safety ES&H tbd tbd Lab-lead joint assessment 

Confined Spaces Program Annual Review - Joint 
Assessment 

ES&H tbd 3 days driven by 29 CFR 1910.146 
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Third Quarter FY13 

Description Functional Area 
Scheduled 

Start 
Scheduled 
Completion 

Justification/Comments 

JSA Budget Validation Review Finance 5/1/2013 tbd    

JSA Annual Financial Mgt Systems - Funds Control Finance 6/1/2013 tbd    

Radiation Safety for Workers ES&H 2/1/2013 2/28/2013 Lab-lead joint assessment 

Chemical Safety ES&H 3/25/2013 3/29/2013 Lab-lead joint assessment 

Electrical Safety Program, including annual OSHA 
Hazardous Energy Control Program Review 

 ES&H  tbd tbd  Lab-lead joint assessment 

    
Description Functional Area 

Scheduled 
Start 

Scheduled 
Completion 

Justification/Comments 

A-123 Assessment Finance tbd tbd   

Cyber Security Review S&S 9/1/2013 tbd  Walkthrough 

Emergency Management Program Review Emergency Mgt tbd  5 days ISC supported 

DCR Inspection, Va DEQ ES&H tbd tbd  

TEDF Project Independent Review, CD-4b Proj. Mgt tbd tbd  

Annual Self-Assessment of TJSO ISMS, and review of 
Lab ISMS Declaration 

ISMS       

FIMS Validation Joint Assessment Facility Mgt tbd 2 days Lab-lead joint assessment 

Transportation Safety Assessment ES&H 9/4/2013 9/5/2013 Joint assessment 
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Laser Safety Joint Assessment ISMS tbd tbd Lab-lead joint assessment 

Rad Waste Program Review ES&H 9/26/2013 9/27/2013 Joint assessment 

Contractor Assurance System CAS tbd tbd Lab-lead joint assessment 

     

First Quarter FY14 
    

Description Functional Area 
Scheduled 

Start 
Scheduled 
Completion 

Justification/Comments 

Independent Verification of Materials Release ES&H 12/5/2013 12/28/2013   

Independent Project Review of 12 GeV Upgrade 
Project 

12 GeV 

   

Second Quarter FY14 
    

Description Functional Area 
Scheduled 

Start 
Scheduled 
Completion 

Justification/Comments 

FEOSH Workplace Inspections ES&H 1/1/2014 3/31/2014   

  
 

 
  Indicates TJSO/DOE Independent Assessment of the 

Lab 
 

 
  Indicates joint JLab/TJSO Joint Assessment    

  Indicates TJSO Self-Assessment    
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DEFINITIONS 

 

 

ASSESSMENT:  A planned and managed activity to determine value and give expert judgment.  

Assessments are used to determine whether organizational programs are properly established and 

implemented.  Typically the focus is on effectiveness and efficiency of processes rather than on compliance 

with orders or regulations as in an audit. 

 

AUDIT:  A formal, methodical examination and review of an organization’s activities and compliance 

through a review of records. An audit is equivalent to surveillance. 

 

EXT. REV (External Review):  Site Office or DOE related Assessments that are formally conducted/ 

documented as a formal IA according to the Site Office or DOE procedures and process. 

 

INDEPENDENT ASSESSMENT (IA):  An assessment done by someone with no responsibility or 

participation in the processes or procedures being assessed.  An independent assessment may be done by 

internal (TJNAF staff or TJNAF engaged consultants), external (TJSO or other DOE staff or consultants 

engaged by an entity external to TJNAF) or a combination of internal and external resources. 

 

MANAGEMENT SELF ASSESSMENT (MSA):  An assessment done by a manager or the manager's 

delegate on processes or procedures. 

 

POINT OF CONTACT:  The person to contact for documentation relating to that assessment. For TJNAF 

QA/CI, this person is the QACI Assessment Specialist (QAS). 

 

REV (Review):  Assessments that are not as formally conducted/documented as a formal MSA (e.g., work 

observations, Safety Warden Inspections, in-process inspections, etc.) 

 

SURVEILLANCE:  A formal, methodical examination and review of an organization’s activities and 

compliance through a review of records.  Surveillance is equivalent to an audit. 

 

WALK-THROUGH:  The least formal of assessments often occurring over a length of time (perhaps a 

month) and characterized by repeated observations made in the normal course of work evolutions.  Also 

sometimes referred to as observation. 

 


